COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 2-1-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #179 — Owner requested relocation of Ductwork conflicting with Atrium. $2,343.00
PCO #180R1 — Architect requested increase in cost for Fountain Stone. $8,045.00
PCO #182R2 - Architect requested HVAC transfer boots. $18,711.00

PCO #183 — Owner requested relocation of waste and vent plumbing. $2,815.00

PCO #184 — Owner requested relocation of sanitary line in room 10276. $2,707.00
PCO #185 — Owner requested relocation of sanitary line in room 10281. $1,991.00
PCO #192 — Owner requested relocation of existing sprinkler line in conflict with CMU
wall. $3,191.00

PCO #193 — Owner requested demo and relocation of existing shaft wall. $1,544.00

Building Addition changes total - 0
Renovation changes total - $41,347.00
This change order totals - $41,347.00

Building Addition change orders total-$153,474.00 or 0.58% of contract.
Renovation change orders total-$151,949.00 or 0.58% of contract.

Total Change Orders for the Project are $305,423.00 or 1.16% of contract.
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